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PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, including general and 

supplementary conditions and other Division 01 specifications, shall 

apply to the work of this section. The contract documents show the work 

to be done under the contract and related requirements and conditions 

impacting the project. Related requirements and conditions include 

applicable codes and regulations, notices and permits, existing site 

conditions and restrictions on use of the site, requirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abatement Contractor 

(Contractor) discovers a conflict in the contract documents and/or 

requirements or codes, the conflict must be brought to the immediate 

attention of the Contracting Officer for resolution. Whenever there is a 

conflict or overlap in the requirements, the most stringent shall apply. 

Any actions taken by the Contractor without obtaining guidance from the 

Contracting Officer shall become the sole risk and responsibility of the 

Contractor. All cost incurred due to such action are also the 

responsibility of the Contractor. 

1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated quantities of asbestos 

containing materials to be abated by the glovebag method. These 

quantities are for informational purposes only and are based on the best 

information available at the time of the specification preparation. The 

Contractor shall satisfy himself as the actual quantities to be abated. 

Nothing in this section may be interpreted as limiting the extent of 

work otherwise required by this contract and related documents. 

B. Removal, clean-up and disposal of ACM piping and fittings and asbestos 

contaminated elements in an appropriate regulated area in the following 

approximate quantities; 

 (  60  ) fittings 50 - 150 mm (2" - 6") in diameter – TF5F 

1.1.3 RELATED WORK 

A. Section 07 84 00; FIRESTOPPING. 

B. Section 02 41 00; DEMOLITION. 

C. Division 09; FINISHES. 

D. Division 22; PLUMBING. 

E. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION 
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F. Section 21 05 11, COMMON WORK RESULTS FOR FIRE SUPPRESSION / Section 22 

05 11, COMMON WORK RESULTS FOR PLUMBING / Section 23 05 11, COMMON WORK 

RESULTS FOR HVAC AND STEAM GENERATION 

G. Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 

H. Section 22 05 23, GENERAL-DUTY VALVES FOR PLUMBING PIPING / Section 22 

11 00, FACILITY WATER DISTRIBUTION / Section 22 13 00, FACILITY SANITARY 

SEWERAGE / Section 22 14 00, FACILITY STORM DRAINAGE. 

I. Section 23 21 13, HYDRONIC PIPING. 

J. Section 23 31 00, HVAC DUCTS AND CASINGS / Section 23 37 00, AIR OUTLETS 

AND INLETS. 

1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement meeting(s), 

inspection(s), notifications, permits, submittal approvals, work-site 

preparations, emergency procedures arrangements, and standard operating 

procedures for glovebag asbestos abatement work. 

B. Abatement activities including removal, clean-up and disposal of ACM 

waste, recordkeeping, security, monitoring, and inspections. 

C. Cleaning and decontamination activities including final visual 

inspection, air monitoring and certification of decontamination. 

1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficient use of buildings 

and areas within buildings. The Contractor shall perform the work in 

accordance with the VA specifications, drawings, phasing plan and in 

compliance with any/all applicable Federal, State, and Local regulations 

and requirements. 

B. The Contractor shall use the existing facilities in the building 

strictly within the limits indicated in contract documents as well as 

the approved pre-abatement work plan. Asbestos abatement drawings of 

partially occupied buildings will show the limits of regulated areas; 

the placement of decontamination facilities; the temporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regulated area. Any 

variation from the arrangements shown on drawings shall be secured in 

writing from the VA representative through the pre-abatement plan of 

action. The following limitations of use shall apply to existing 

facilities shown on drawings: 

Reference Section 028211-A, the asbestos inspection report, “Limited 
Pre-Renovation Asbestos Inspection Report: Linear Accelerator Site Prep, 
VA Project #695-10-131, VA Medical Center, Building 111, 5000 W. 
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National Avenue, Milwaukee, Wisconsin”, prepared by Sigma Environmental 
Services, Inc. 
 

1.2 VARIATIONS IN QUANTITY 

 The quantities and locations of ACM as indicated on the drawings and the 

extent of work included in this section are estimates which are limited 

by the physical constraints imposed by occupancy of the buildings. 

Accordingly, minor variations (+/- 5%) in quantities of ACM within the 

regulated area are considered as having no impact on contract price and 

time requirements of this contract. Where additional work is required 

beyond the above variation, the Contractor shall provide unit prices for 

additional footage for newly discovered materials and those prices will 

be used for additional work under the contract. 

Additionally, it may be later determined that materials designated as 
Assumed to Contain (ATC) do not contain greater than one percent 
asbestos. As such, the contractor shall provide unit pricing for all 
materials designated as POS and ATC. Materials designated as ATC which 
are later determined to contain less than one percent asbestos may be 
removed from the contract at the discretion of the owner. The dollar 
amount deducted from the contract will be determined by multiplying the 
quantity of ATC materials determined to be non-ACM by the unit costs. 

1.3 STOP ASBESTOS REMOVAL 

 If the Contracting Officer or their field representative presents a 

written Stop Asbestos Removal Order, the Abatement Contractor/Personnel 

shall immediately stop all asbestos removal and adequately wet any 

exposed ACM. The Contractor shall not resume any asbestos removal 

activity until authorized to do so by the VA. A stop asbestos removal 

order may be issued at any time the VA determines abatement 

conditions/activities are not within specification requirements.  Work 

stoppage will continue until conditions have been corrected to the 

satisfaction of the VA. Standby time and costs for corrective actions 

will be borne by the Contractor, including the industrial hygienist's 

time.  The occurrence of any of the following events shall be reported 

immediately by the Contractor in writing to the VA representative and 

shall require the Contractor to immediately stop asbestos removal 

activities and initiate fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area critical barrier(s)/floor; 

C. serious injury/death at the site; 

D. fire/safety emergency at the site; 

E. respiratory protection system failure; 

F. power failure or loss of wetting agent; or 

G. any visible emissions observed outside the regulated area. 
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1.4 DEFINITIONS 

1.4.1 GENERAL 

 Definitions and explanations here are neither complete nor exclusive of 

all terms used in the contract documents, but are general for the work 

to the extent they are not stated more explicitly in another element of 

the contract documents. Drawings must be recognized as diagrammatic in 

nature and not completely descriptive of the requirements indicated 

therein. 

1.4.2 GLOSSARY 

 Abatement - Procedures to control fiber release from asbestos-containing 

materials, typically during removal. Includes removal, encapsulation, 

enclosure, demolition and renovation activities related to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos containing material. 

 Aerosol - Solid or liquid particulate suspended in air. 

 Adequately wet - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions are observed coming 

from the ACM, then that material has not been adequately wetted. 

 Aggressive method - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that breaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling - EPA AHERA defined clearance sampling method using 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers after abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos regulations for 

schools issued in 1987. 

 Aircell - Pipe or duct insulation made of corrugated cardboard which 

contains asbestos. 

 Air monitoring - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber levels in air. 

 Air sample filter - The filter used to collect fibers which are then 

counted.  The filter is made of mixed cellulose ester membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for TEM (Transmission 

Electron Microscopy) 

 Amended water - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the liquid. 

 Asbestos - Includes chrysotile, amosite, crocidolite, tremolite 

asbestos, anthophyllite asbestos, actinolite asbestos, and any of these 
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minerals that have been chemically treated or altered. Asbestos also 

includes PACM, as defined below. 

 Asbestos-containing material (ACM) - Any material containing more than 

one percent asbestos.  

 Asbestos contaminated elements (ACE) - Building elements such as 

ceilings, walls, lights, or ductwork that are contaminated with 

asbestos. 

 Asbestos-containing waste material - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility - A system consisting of 

drum/bag washing facilities and a temporary storage area for cleaned 

containers of asbestos waste. Used as the exit for waste and equipment 

leaving the regulated area. In an emergency, it may be used to evacuate 

personnel. 

 Authorized person - Any person authorized by the VA, the Contractor, or 

government agency and required by work duties to be present in regulated 

areas. 

 Authorized visitor - Any person approved by the VA; the contractor; or 

any government agency having jurisdiction over the regulated area. 

 Barrier - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which surrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier - The barrier responsible for isolating the regulated 

area from adjacent spaces, typically constructed of plastic sheeting 

secured in place at openings such as doors, windows, or any other 

opening into the regulated area. 

 Primary Barrier - Barriers placed over critical barriers and exposed 

directly to abatement work. 

 Secondary Barrier - Any additional sheeting used to isolate and provide 

protection from debris during abatement work. 

 Breathing zone - The hemisphere forward of the shoulders with a radius 

of about 150 - 225 mm (6 - 9 inches) from the worker's nose.  

 Bridging encapsulant - An encapsulant that forms a layer on the surface 

of the ACM. 

 Building/facility owner - The legal entity, including a lessee, which 

exercises control over management and recordkeeping functions relating 

to a building and/or facility in which asbestos activities take place. 
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 Bulk testing - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH) - One certified in practice of 

industrial hygiene by the American Board of Industrial Hygiene.  An 

industrial hygienist Certified in Comprehensive Practice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presumed Asbestos 

Containing Material (PACM). 

 Class II asbestos work - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing material.  This includes, 

but is not limited to, the removal of asbestos-containing wallboard, 

floor tile and sheeting, roofing and siding shingles, and construction 

mastic. 

 Clean room/Changing room - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncontaminated materials 

and equipment. 

 Clearance sample - The final air sample taken after all asbestos work 

has been done and visually inspected. Performed by the VA's industrial 

hygiene consultant (VPIH/CIH). 

 Closely resemble - The major workplace conditions which have contributed 

to the levels of historic asbestos exposure, are no more protective than 

conditions of the current workplace. 

 Competent person - In addition to the definition in 29 CFR 1926.32(f), 

one who is capable of identifying existing asbestos hazards in the 

workplace and selecting the appropriate control strategy for asbestos 

exposure, who has the authority to take prompt corrective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a training course which 

meets the criteria of EPA's Model Accreditation Plan (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CPIH) - The Contractor's 

industrial hygienist. The industrial hygienist must meet the 

qualification requirements of the PIH. 

 Count - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centimeter of air.   

 Decontamination area/unit - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipment room, shower room, 

and clean room, which is used for the decontamination of workers, 

materials, and equipment that are contaminated with asbestos. 
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 Demolition - The wrecking or taking out of any load-supporting 

structural member and any related razing, removing, or stripping of 

asbestos products. 

 Disposal bag - Typically 6 mil thick siftproof, dustproof, leaktight 

container used to package and transport asbestos waste from regulated 

areas to the approved landfill. Each bag/container must be 

labeled/marked in accordance with EPA, OSHA and DOT requirements. 

 Disturbance - Activities that disrupt the matrix of ACM or PACM, crumble 

or pulverize ACM or PACM, or generate visible debris from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in one standard sized 

glove bag or waste bag in order to access a building component. In no 

event shall the amount of ACM or PACM so disturbed exceed that which can 

be contained in one glove bag or disposal bag which shall not exceed 60 

inches in length or width. 

 Drum - A rigid, impermeable container made of cardboard fiber, plastic, 

or metal which can be sealed in order to be siftproof, dustproof, and 

leaktight. 

 Employee exposure - The exposure to airborne asbestos that would occur 

if the employee were not wearing respiratory protection equipment. 

 Encapsulant - A material that surrounds or embeds asbestos fibers in an 

adhesive matrix and prevents the release of fibers. 

 Encapsulation - Treating ACM with an encapsulant. 

 Enclosure - The construction of an air tight, impermeable, permanent 

barrier around ACM to control the release of asbestos fibers from the 

material and also eliminate access to the material.  

 Equipment room - A contaminated room located within the decontamination 

area that is supplied with impermeable bags or containers for the 

disposal of contaminated protective clothing and equipment. 

 Fiber - A particulate form of asbestos, 5 microns or longer, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc) - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter - Media used in respirators, vacuums, or other machines to remove 

particulate from air. 

 Firestopping - Material used to close the open parts of a structure in 

order to prevent a fire from spreading. 

 Friable asbestos containing material - Any material containing more than 

1 percent asbestos as determined using the method specified in appendix 

A, Subpart F, 40 CFR 763, section 1, Polarized Light Microscopy, that, 
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when dry, can be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Glovebag - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing material, with glove-

like appendages through which materials and tools may be handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of all mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum - Vacuum collection equipment equipped with a HEPA filter 

system capable of collecting and retaining asbestos fibers. 

 Homogeneous area - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist - A professional qualified by education, training, 

and experience to anticipate, recognize, evaluate and develop controls 

for occupational health hazards.  Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician - A person working under the direction 

of an IH or CIH who has special training, experience, certifications and 

licenses required for the industrial hygiene work assigned. 

 Intact - The ACM has not crumbled, been pulverized, or otherwise 

deteriorated so that the asbestos is no longer likely to be bound with 

its matrix. 

 Lockdown - Applying encapsulant, after a final visual inspection, on all 

abated surfaces at the conclusion of ACM removal prior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Pollutants (NESHAP's) - 

EPA's rule to control emissions of asbestos to the environment. 

 Negative initial exposure assessment - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.1101 (f)(2)(iii), that 

employee exposure during an operation is expected to be consistently 

below the PEL's. 

 Negative pressure - Air pressure which is lower than the surrounding 

area, created by exhausting air from a sealed regulated area through 

HEPA equipped filtration units.  OSHA requires maintaining -0.02" water 

gauge inside the negative pressure enclosure. 

 Negative pressure respirator - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 
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 Non-friable ACM - Material that contains more than 1 percent asbestos 

but cannot be crumbled, pulverized, or reduced to powder by hand 

pressure. 

 Organic vapor cartridge - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air - The air outside buildings and structures, including, but 

not limited to, the air under a bridge or in an open ferry dock. 

 Owner/operator - Any person who owns, leases, operates, controls, or 

supervises the facility being demolished or renovated or any person who 

owns, leases, operates, controls, or supervises the demolition or 

renovation operation, or both. 

 Penetrating encapsulant - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring - Representative air samples obtained in 

the breathing zone of the person using a cassette and battery operated 

pump to determine asbestos exposure.  

 Permissible exposure limit (PEL) - The level of exposure OSHA allows for 

an 8 hour time weighted average. For asbestos fibers, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM) - Light microscopy using dispersion 

staining techniques and refractive indices to identify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check - A method of verifying the fit of a 

respirator by closing off the filters and breathing in or closing off 

the exhalation valve and breathing out while detecting leakage of the 

respirator. 

 Presumed ACM (PACM) - Thermal system insulation, surfacing, and flooring 

material installed in buildings prior to 1981. If the building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too must be treated as 

PACM. The designation of PACM may be rebutted pursuant to 29 CFR 

1926.1101 (k)(5). 

 Professional IH - An IH who meets the definition requirements of AIHA; 

meets the definition requirements of OSHA as a "Competent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EPA approved courses on 

management and supervision of asbestos abatement projects; has formal 

training in respiratory protection and waste disposal; and has a minimum 
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of four projects of similar complexity with this project of which at 

least three projects serving as the supervisory IH. 

 Project designer - A person who has successfully completed the training 

requirements for an asbestos abatement project designer as required by 

40 CFR 763 Appendix C, Part I; (B)(5). 

 Protection factor - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly.  The 

number indicates the reduction of exposure level from outside to inside 

the respirator.  

 Qualitative fit test (QLFT) - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT) - A fit test using a challenge material 

which is quantified outside and inside the respirator thus allowing the 

determination of the actual fit factor.  

 Regulated area - An area established by the employer to demarcate where 

Class I, II, III asbestos work is conducted, and any adjoining area 

where debris and waste from such asbestos work may accumulate; and a 

work area within which airborne concentrations of asbestos exceed, or 

there is a reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM) - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will be or has been 

subjected to sanding, grinding, cutting, or abrading or; Category II 

nonfriable ACM that has a high probability of becoming or has become 

crumbled, pulverized, or reduced to powder by the forces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal - All operations where ACM, PACM and/or RACM is taken out or 

stripped from structures or substrates, including demolition operations. 

 Renovation - Altering a facility or one or more facility components in 

any way, including the stripping or removal of asbestos from a facility 

component which does not involve demolition activity. 

 Repair - Overhauling, rebuilding, reconstructing, or reconditioning of 

structures or substrates, including encapsulation or other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room - The portion of the PDF where personnel shower before 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's) - Asbestos work procedures 

required to be submitted by the contractor before work begins. 

 Supplied air respirator (SAR) - A respirator that utilizes an air supply 

separate from the air in the regulated area. 
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 Surfacing ACM - A material containing more than 1 percent asbestos that 

is sprayed, troweled on or otherwise applied to surfaces for acoustical, 

fireproofing and other purposes. 

 Surfactant - A chemical added to water to decrease water's surface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM - A material containing more than 1 percent asbestos 

applied to pipes, fittings, boilers, breeching, tanks, ducts, or other 

structural components to prevent heat loss or gain. 

 Transmission electron microscopy (TEM) - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH/CIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions - Any emissions, which are visually detectable without 

the aid of instruments, coming from ACM/PACM/RACM or ACM waste material. 

 Waste generator - Any owner or operator whose act or process produces 

asbestos-containing waste material. 

 Waste/Equipment decontamination facility (W/EDF) – The area in which 

equipment is decontaminated before removal from the regulated area. 

 Waste shipment record - The shipping document, required to be originated 

and signed by the waste generator, used to track and substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning - The process of thoroughly eliminating, by wet methods, 

any asbestos contamination from surfaces or objects.  

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referenced in contract/ 

specification documents are defined to mean the associated names. Names 

and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 
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D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute of Standards and 

Technology(NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Division 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

 Respiratory Protection Division 

Ballston Tower #3 

Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Technology 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Association 

2101 L Street, NW 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 
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Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safety and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administration 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in strict accordance with all 

applicable Federal, State, and local regulations, standards and codes 

governing asbestos abatement, and any other trade work done in 

conjunction with the abatement. All applicable codes, regulations and 

standards are adopted into this specification and will have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulation, standard, document 

or code shall be in effect. Where conflict among the requirements or 

with these specification exists, the most stringent requirement(s) shall 

be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those listed in Section 1.5 

shall be available at the worksite in the clean change area of the 

worker decontamination system. 

1.5.2 CONTRACTOR RESPONSIBILITY 

 The Contractor shall assume full responsibility and liability for 

compliance with all applicable Federal, State and Local regulations 

related to any and all aspects of the abatement project.  The contractor 

is responsible for providing and maintaining training, accreditation, 

medical exams, medical records, personal protective equipment as 

required by applicable Federal, State and Local regulations. The 
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contractor shall hold the VA and VPIH/CIH consultants harmless for any 

failure to comply with any applicable work, packaging, transporting, 

disposal, safety, health, or environmental requirement on the part of 

himself, his employees, or his subcontractors. The contractor will incur 

all costs of the CPIH, including all sampling/analytical costs to assure 

compliance with OSHA/EPA/State requirements. 

1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of asbestos abatement 

include, but are not limited to, the following regulations.  

A. Occupational Safety and Health Administration (OSHA) 

1. Title 29 CFR 1926.1101 - Construction Standard for Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equipment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standards 

5. Title 29 CFR 1910.20 - Access to Employee Exposure and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Response Act (AHERA) 

C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.5.4 STATE REQUIREMENTS: 

 State requirements that apply to the asbestos abatement work, disposal, 

clearance, etc., include, but are not limited to, the following: 

Wisconsin Administrative Code NR 447 

Wisconsin State Statues 285.11, 285.13, 285.17 and 285.27 

Wisconsin Department of Health Services DHS 159 

1.5.5 STANDARDS 

A. Standards which govern asbestos abatement activities include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI)Z9.2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust Systems Z88.2 - 

Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL)586-90 - UL Standard for Safety of HEPA 

filter Units, 7th Edition. 

B. Standards which govern encapsulation work include, but are not limited 

to, the following: 
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1. American Society for Testing and Materials (ASTM) 

C. Standards which govern the fire and safety concerns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for Flame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

1.5.6 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos abatement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (800) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purple Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85-007. 

D. A Guide to Respiratory Protection for the Asbestos Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book) TS 799 20T July 1990 

1.5.7 NOTICES 

A. State and Local agencies: Send written notification as required by state 

and local regulations including the local fire department prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to the VA for the facility's 

records in the same time frame notification is given to EPA, State, and 

Local authorities. 

1.5.8 PERMITS/LICENSES 

 The contractor shall apply for and have all required permits and 

licenses to perform asbestos abatement work as required by Federal, 

State, and Local regulations. 

1.5.9 POSTING AND FILING OF REGULATIONS 

 Maintain two (2) copies of applicable federal, state, and local 

regulations. Post one copy of each at the regulated area where workers 

will have daily access to the regulations and keep another copy in the 

Contractor's office. 

1.5.10 VA RESPONSIBILITIES  

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed.  Arrangements must be made prior 

to starting work for relocation of desks, files, equipment and personal 

possessions to avoid unauthorized access into the regulated area. Note: 

Notification of adjacent personnel is required by OSHA in 29 CFR 
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1926.1101 (k) to prevent unnecessary or unauthorized access to the 

regulated area. 

B. Submit to the Contractor results of background air sampling; including 

location of samples, person who collected the samples, equipment 

utilized and method of analysis. 

C. During abatement, submit to the Contractor, results of bulk material 

analysis and air sampling data collected during the course of the 

abatement. This information shall not release the Contractor from any 

responsibility for OSHA compliance. 

1.5.11 SITE SECURITY 

A. Regulated area access is to be restricted only to authorized, 

trained/accredited and protected personnel. These may include the 

Contractor's employees, employees of Subcontractors, VA employees and 

representatives, State and local inspectors, and any other designated 

individuals. A list of authorized personnel shall be established prior 

to commencing the project and be posted in the clean room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized individuals shall be 

reported immediately to the Competent Person by anyone observing the 

entry. The Competent Person shall immediately notify the VA. 

C. A log book shall be maintained in the clean room of the decontamination 

unit. Anyone who enters the regulated area must record their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through a single decontamination 

unit, if required. All other access (doors, windows, hallways, etc.) 

shall be sealed or locked to prevent entry to or exit from the regulated 

area.  The only exceptions for this requirement are the waste/equipment 

load-out area which shall be sealed except during the removal of 

containerized asbestos waste from the regulated area, and emergency 

exits. Emergency exits shall not be locked from the inside, however, 

they shall be sealed with poly sheeting and taped until needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in progress and protect 

adjacent personnel. A 24 hour security system shall be provided at the 

entrance to the regulated area to assure that all entrants are logged 

in/out and that only authorized personnel are allowed entrance. 

F. The Abatement Contractor will have the VA's assistance in notifying 

adjacent personnel of the presence, location and quantity of ACM in the 

regulated area and enforcement of restricted access by the VA's 

employees. 
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G. The regulated area shall be locked during non-working hours and secured 

by VA security guards. 

1.5.12 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by the Contractor prior to 

commencing abatement activities and shall be agreed to by the Contractor 

and the VA. The Plan shall meet the requirements of 29 CFR 1910.38 

(a);(b). 

B. Emergency procedures shall be in written form and prominently posted and 

available in the regulated area. Everyone, prior to entering the 

regulated area, must read and sign these procedures to acknowledge 

understanding of the regulated area layout, location of emergency exits 

and emergency procedures. 

C. Emergency planning shall include written notification of police, fire, 

and emergency medical personnel of planned abatement activities; work 

schedule and layout of regulated area, particularly barriers that may 

affect response capabilities. 

D. Emergency planning shall include consideration of fire, explosion, 

hazardous atmospheres, electrical hazards, slips/trips and falls, 

confined spaces, and heat stress illness. Written procedures for 

response to emergency situations shall be developed and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/site evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, before exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker decontamination shall 

take least priority after measures to stabilize the injured worker, 

remove them from the regulated area, and secure proper medical 

treatment. 

F. Telephone numbers of all emergency response personnel shall be 

prominently posted in the clean room, along with the location of the 

nearest telephone. 

G. The Contractor shall provide verification of first aid/CPR training for 

personnel responsible for providing first aid/CPR.  OSHA requires 

medical assistance within 3 minutes of a life-threatening 

injury/illness. Bloodborne Pathogen training shall also be verified for 

those personnel required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Contingency Plan in the 

event that an incident occurs that may require the modification of the 
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standard operating procedures during abatement.  Such incidents include, 

but are not limited to, fire; accident; and power failure. The 

Contractor shall detail procedures to be followed in the event of an 

incident assuring that work is stopped and wetting is continued until 

correction of the problem. 

1.5.13 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall meet with the VPCIH 

to present and review, as appropriate, the items following this 

paragraph. The Contractor's Competent Person(s) who will be on-site 

shall participate in the pre-start meeting. The pre-start meeting is to 

discuss and determine procedures to be used during the project. At this 

meeting, the Contractor shall provide: 

A. Proof of Contractor licensing. 

B. Proof the Competent Person is trained and accredited and approved for 

working in this State. Verification of the experience of the Competent 

Person shall also be presented. 

C. A list of all workers who will participate in the project, including 

experience and verification of training and accreditation. 

D. A list of and verification of training for all personnel who have 

current first-aid/CPR training.  A minimum of one person per shift must 

have adequate training. 

E. Current medical written opinions for all personnel working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing respirators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Appendix C.  

G. A copy of the Contractor's Standard Operating Procedures for Class I 

Glovebag Asbestos Abatement.  In these procedures, the following 

information must be detailed, specific for this project. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contractor as required in 29 

CFR 1926.1101 (d); 

3. If required, decontamination area set-up/layout and decontamination 

procedures for employees; 

4. Glovebag abatement methods/procedures and equipment to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan Procedures. 

1.6 PROJECT COORDINATION 

 The following are the minimum administrative and supervisory personnel 

necessary for coordination of the work. 
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1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall consist of a qualified 

Competent Person as defined by OSHA in the Construction Standards and 

the Asbestos Construction Standard; Contractor Professional Industrial 

Hygienist and Industrial Hygiene Technicians. These employees are the 

Contractor's representatives responsible for compliance with these 

specifications and all other applicable requirements. 

B. Non-supervisory personnel shall consist of an adequate number of 

qualified personnel to meet the schedule requirements of the project.  

Personnel shall meet required qualifications. Personnel utilized on-site 

shall be pre-approved by the VA representative.  A request for approval 

shall be submitted for any person to be employed during the project 

giving the person's name; qualifications; accreditation card with 

picture; Certificate of Worker's Acknowledgment; and Affidavit of 

Medical Surveillance and Respiratory Protection and current Respirator 

Fit Test. 

C. Minimum qualifications for Contractor and assigned personnel are: 

1. The Contractor has conducted within the last three (3) years, three 

(3) projects of similar complexity and dollar value as this project; 

has not been cited and penalized for serious violations of asbestos 

regulations in the past three (3) years; has adequate 

liability/occurrence insurance for asbestos work; is licensed in 

applicable states; has adequate and qualified personnel available to 

complete the work; has comprehensive standard operating procedures 

for asbestos work; has adequate materials, equipment and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abatement experience of 

which two (2) years were as the Competent Person on the project; 

meets the OSHA definition of a Competent Person; has been the 

Competent Person on two (2) projects of similar size and complexity 

as this project; has completed EPA AHERA/OSHA/State/Local training 

requirements/accreditation(s) and refreshers; and has all required 

OSHA documentation related to medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist (CPIH) shall have 

five (5) years of monitoring experience and supervision of asbestos 

abatement projects; has participated as senior IH on five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement; has trained 

abatement personnel for three (3) years; has specialized EPA 

AHERA/OSHA training in asbestos abatement management, respiratory 
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protection, waste disposal and asbestos inspection; has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and has appropriate 

medical/respiratory protection records/documentation. 

4. The Abatement Personnel shall have completed the EPA AHERA/OSHA 

abatement worker course; have training on the standard operating 

procedures of the Contractor; has one year of asbestos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 

1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

 The Contractor shall develop and implement a Respiratory Protection 

Program (RPP) which is in compliance with the January 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for developing a 

respiratory protection program All respirators used must be NIOSH 

approved for asbestos abatement activities.  The written respiratory 

protection shall, at a minimum, contain the basic requirements found at 

29 CFR 1910.134 (c)(1)(i - ix) - Respiratory Protection Program. 

1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

 The Respiratory Protection Program Coordinator (RPPC) must be identified 

and shall have two (2) years experience coordinating the program.  The 

RPPC must provide a signed statement attesting to the fact that the 

program meets the above requirements. 

1.7.3 SELECTION AND USE OF RESPIRATORS 

 The procedure for the selection and use of respirators must be submitted 

to the VA as part of the Contractor's qualification. The procedure must 

written clearly enough for workers to understand. A copy of the 

Respiratory Protection Program must be available in the clean room of 

the decontamination unit for reference by employees or authorized 

visitors. 

1.7.4 MINIMUM RESPIRATORY PROTECTION 

 Minimum respiratory protection shall be a full face powered air 

purifying respirator when fiber levels are maintained consistently at or 

above 0.5 f/cc. A higher level of respiratory protection may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 
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1.7.5 MEDICAL WRITTEN OPINION 

 No employee shall be allowed to wear a respirator unless a physician has 

determined they are capable of doing so and has issued a written opinion 

for that person. 

1.7.6 RESPIRATOR FIT TEST 

 All personnel wearing respirators shall have a current quantitative fit 

test which was conducted in accordance with 29 CFR 1910.134 (f) and 

Appendix A. Fit tests shall be done for PAPR's which have been put into 

a failure mode. 

1.7.7 RESPIRATOR FIT CHECK 

 The Competent Person shall assure that the positive/negative fit check 

is done each time the respirator is donned by an employee. Headcoverings 

must cover respirator headstraps. Any situation that prevents an 

effective facepiece to face seal as evidenced by failure of a fit check 

shall preclude that person from wearing a respirator until resolution of 

the problem.  

1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator shall submit evidence and 

documentation showing compliance with 29 CFR 1910.134 (h) maintenance 

and care of respirators. 

1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all personnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k)(9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k)(9)(viii). Training 

shall have been conducted by a third party, EPA/State approved trainer 

meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA MAP). 

Initial training certificates and current refresher and accreditation 

proof must be submitted for each person working at the site. 

1.8.2 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 29 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. The physician's written opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provided for each person 

and shall include in the opinion the person has been evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 
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1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

 Provide whole body clothing, head coverings, foot coverings and any 

other personal protective equipment as determined by conducting the 

hazard assessment required by OSHA at 29 CFR 1910.132 (d). The Competent 

Person shall ensure the integrity of personal protective equipment worn 

for the duration of the project. Duct tape shall be used to secure all 

suit sleeves to wrists and to secure foot coverings at the ankle. 

1.8.4 REGULATED AREA ENTRY PROCEDURE 

 Worker protection shall meet the most stringent requirement. The 

Competent Person shall ensure that each time workers enter the regulated 

area, they remove ALL street clothes in the clean room of the 

decontamination unit and put on new disposable coveralls, head 

coverings, a clean respirator, and then proceed through the shower room 

to the equipment room where they put on non-disposable required personal 

protective equipment. 

1.8.5 DECONTAMINATION PROCEDURE – PAPR 

 The Competent Person shall require all personnel to adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove disposable coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots in 

the equipment room. 

B. Still wearing the respirator and completely naked, proceed to the 

shower. Showering is MANDATORY. Care must be taken to follow reasonable 

procedures in removing the respirator to avoid asbestos fibers wile 

showering. The following procedure is required as a minimum: 

1. Thoroughly wet body including hair and face. If using a PAPR hold 

blower above head to keep filters dry. 

2. With respirator still in place, thoroughly decontaminate body, hair, 

respirator face piece, and all other parts of the respirator except 

the blower and battery pack on a PAPR.  Pay particular attention to 

cleaning the seal between the face and respirator facepiece and under 

the respirator straps. 

3. Take a deep breath, hold it and/or exhale slowly, completely wetting 

hair, face, and respirator. While still holding breath, remove the 

respirator and hold it away from the face before starting to breathe. 

C. Carefully decontaminate the facepiece of the respirator inside and out. 

If using a PAPR, shut down using the following sequence: a) first cap 

inlets to filters; b) turn blower off to keep debris collected on the 

inlet side of the filter from dislodging and contaminating the outside 

of the unit; c) thoroughly decontaminate blower and hoses; d) carefully 

decontaminate battery pack with a wet rag being cautious of getting 
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water in the battery pack thus preventing destruction. THIS PROCEDURE IS 

NOT A SUBSTITUTE FOR RESPIRATOR CLEANING! 

D. Shower and wash body completely with soap and water. Rinse thoroughly. 

E. Rinse shower room walls and floor to drain prior to exiting. 

F. Proceed from shower to clean room; dry off and change into street 

clothes or into new disposable work clothing. 

1.8.6 REGULATED AREA REQUIREMENTS 

 The Competent Person shall meet all requirements of 29 CFR 1926.1101 (o) 

and assure that all requirements for Class I glovebag regulated areas at 

29 CFR 1926.1101 (e) are met. All personnel in the regulated area shall 

not be allowed to eat, drink, smoke, chew tobacco or gum, apply 

cosmetics, or in any way interfere with the fit of their respirator. 

1.9 DECONTAMINATION FACILITIES 

1.9.1 DESCRIPTION 

 Provide each regulated area with separate personnel (PDF) and 

waste/equipment decontamination facilities (W/EDF). Ensure that the PDF 

is the only means of ingress and egress to the regulated area and that 

all equipment, bagged waste, and other material exit the regulated area 

only through the W/EDF.  

1.9.2 GENERAL REQUIREMENTS 

 All personnel entering or exiting a regulated area shall follow the 

requirements at 29 CFR 1926.1101 (j)(1) and these specifications. All 

equipment and materials must exit the regulated area through the W/EDF 

and be decontaminated in accordance with these specifications. Walls and 

ceilings of the PDF and W/EDF must be constructed of a minimum of 3 

layers of 6 mil opaque fire retardant polyethylene sheeting and be 

securely attached to existing building components and/or an adequate 

temporary framework. A minimum of 3 layers of 6 mil poly shall also be 

used to cover the floor under the PDF and W/EDF units. Construct doors 

so that they overlap and secure to adjacent surfaces. Weigh sheets with 

layers of duct tape so that they close quickly after release. Put arrows 

on sheets so they show direction of travel and overlap. If the building 

adjacent area is occupied, construct a solid barrier on the occupied 

side(s) to protect the sheeting. 

1.9.3 TEMPORARY FACILITIES TO THE PDF AND W/EDF 

 The Competent Person shall provide temporary water service connections 

to the PDF and W/EDF. Backflow prevention must be provided at the point 

of connection to the VA system. Water supply must be of adequate 

pressure and meet requirements of 29 CFR 1910.141(d)(3). Provide 

adequate temporary electric power with ground fault protection and 
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overhead wiring in the PDF and W/EDF. Provide a sub-panel for all 

temporary power in the clean room. Provide adequate lighting to provide 

a minimum of 50 foot candles in the PDF and W/EDF. Provide temporary 

heat to maintain 70oF throughout the PDF and W/EDF. 

1.9.4 PERSONNEL DECONTAMINATION FACILITY (PDF) 

 The Competent Person shall provide a PDF consisting of shower room which 

is contiguous to a clean room and equipment room. The PDF must be sized 

to accommodate the number of personnel scheduled for the project. The 

shower room, located in the center of the PDF, shall be fitted with as 

many portable showers as necessary to insure all employees can complete 

the entire decontamination procedure within 15 minutes. The PDF shall be 

constructed of opaque poly for privacy. The PDF shall be constructed to 

eliminate any parallel routes of egress without showering. 

1. Clean Room: The clean room must be physically and visually separated 

from the rest of the building to protect the privacy of personnel 

changing clothes. The clean room shall be constructed of at least 2 

layers of 6 mil fire retardant poly to provide an air tight room. 

Provide a minimum of 2 - 900 mm (3 foot) wide flapped doorways.  One 

doorway shall be the entry from outside the PDF and the second 

doorway shall be to the shower room of the PDF. The floor of the 

clean room shall be maintained in a clean, dry condition.  Shower 

overflow shall not be allowed into the clean room. An adequate supply 

of disposable towels shall be provided. Provide storage lockers per 

person. A portable fire extinguisher, Type ABC, shall be provided in 

accordance with OSHA and NFPA Standard 10. All persons entering the 

regulated area shall remove all street clothing in the clean room and 

dress in disposable protective clothing and respiratory protection. 

Any person entering the clean room does so either from the outside 

with street clothing on or is coming from the shower room completely 

naked and thoroughly washed. Females required to enter the regulated 

area shall be ensured of their privacy throughout the entry/exit 

process by posting guards at both entry points to the PDF so no male 

can enter or exit the PDF during her stay in the PDF. 

2. Shower Room: The Competent Person shall assure that the shower room 

is a completely water tight compartment to be used for the movement 

of all personnel from the clean room to the equipment room and for 

the showering of all personnel going from the regulated area to the 

clean room. Each shower shall be constructed so water runs down the 

walls of the shower and into a drip pan. Install a freely draining 

smooth floor on top of the shower pan. The shower room shall be 

separated from the rest of the building and from the clean room and 
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equipment room using air tight walls made from at least 3 layers of 6 

mil fire retardant poly. The shower shall be equipped with a shower 

head and controls, hot and cold water, drainage, soap dish and 

continuous supply of soap, and shall be maintained in a sanitary 

condition throughout its use. The controls shall be arranged so an 

individual can shower without assistance. Provide a flexible hose 

shower head, hose bibs and all other items shown on Shower Schematic. 

Waste water will be pumped to a drain after being filtered through a 

minimum of a 100 micron sock in the shower drain; a 20 micron filter; 

and a final 5 micron filter. Filters will be changed a minimum of 

daily or more often as needed. Filter changes must be done in the 

shower to prevent loss of contaminated water. Hose down all shower 

surfaces after each shift and clean any debris from the shower pan.  

Residue is to be disposed of as asbestos waste. 

3. Equipment Room: The Competent Person shall provide an equipment room 

which shall be an air tight compartment for the storage of work 

equipment, reusable footwear and for use as a change station for 

personnel exiting the regulated area. The equipment room shall be 

separated from the regulated area by a minimum 3 foot wide door made 

of 2 layers of 6 mil fire retardant poly. The equipment room shall be 

separated from the regulated area, the shower room and the rest of 

the building by air tight walls and ceiling constructed of a minimum 

of 3 layers of 6 mil fire retardant poly. Damp wipe all surfaces of 

the equipment room after each shift change. Provide an additional 

loose layer of 6 mil fire retardant poly per shift change and remove 

this layer after each shift.  Provide a temporary electrical sub-

panel equipped with GFCI in this room to accommodate any equipment 

required in the regulated area. 

4. The PDF shall consist of the following: Clean room at the entrance 

followed by a shower room followed by an equipment room leading to 

the regulated area. Each doorway in the PDF is minimum of 2 layers of 

6 mil fire retardant poly. 
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1.9.5 WASTE/EQUIPMENT DECONTAMINATION FACILITY (W/EDF) 

 The Competent Person shall provide a W/EDF consisting of a wash room, 

holding room, and clean room for removal of all waste, equipment and 

contaminated material from the regulated area. Personnel shall not enter 

or exit the W/EDF except in the event of an emergency. Clean debris and 

residue in the W/EDF daily. All surfaces in the W/EDF shall be 

wiped/hosed down after each shift and all debris shall be cleaned from 

the shower pan. The W/EDF shall consist of the following: 

1. Wash Down Station: Provide an enclosed shower unit in the regulated 

area just outside the Wash Room as an equipment, bag and container 

cleaning station.  

2. Wash Room: Provide a wash room for cleaning of bagged or containerized 

asbestos containing waste materials passed from the regulated area. 

Construct the wash room using 50 x 100 mm (2" x 4") wood framing and 3 

layers of 6 mil fire retardant poly. Locate the wash room so that 

packaged materials, after being wiped clean, can be passed to the 

Holding Room. Doorways in the wash room shall be constructed of 2 

layers of 6 mil fire retardant poly. 

3. Holding Room: Provide a holding room as a drop location for bagged 

materials passed from the wash room. Construct the holding room using 

50 x 100 mm (2" x 4") wood framing and 3 layers of 6 mil fire 

retardant poly. The holding room shall be located so that bagged 

material cannot be passed from the wash room to the clean room unless 

it goes through the holding room. Doorways in the holding room shall 

be constructed of 2 layers of 6 mil fire retardant poly. 

4. Clean Room: Provide a clean room to isolate the holding room from the 

building exterior. Construct the clean room using 2 x 4 wood framing 

and 2 layers of 6 mil fire retardant poly. The clean room shall be 

located so as to provide access to the holding room from the building 

exterior. Doorways to the clean room shall be constructed of two 
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layers of 6 mil fire retardant poly.  

5. The W/EDF shall be provided as follows: Wash Room leading to a 

Holding Room followed by a Clean Room leading to outside the 

regulated area. See diagram.  

 

 

1.9.6 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES 

 At washdown station in the regulated area, thoroughly wet clean 

contaminated equipment and/or sealed polyethylene bags and pass into 

Wash Room after visual inspection. When passing anything into the Wash 

Room, close all doorways of the W/EDF, other than the doorway between 

the washdown station and the Wash Room. Keep all outside personnel clear 

of the W/EDF. Once inside the Wash Room, wet clean the equipment and/or 

bags. After cleaning and inspection, pass items into the Holding Room. 

Close all doorways except the doorway between the Holding Room and the 

Clean Room. Workers from the Clean Room/Exterior shall enter the Holding 

Room and remove the decontaminated/cleaned equipment/bags for removal 

and disposal. These personnel will not be required to wear PPE. At no 

time shall personnel from the clean side be allowed to enter the Wash 

Room. 

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the Contractor shall provide and maintain a 

sufficient quantity of materials and equipment to assure continuous and 

efficient work throughout the duration of the project. Work shall not 

start unless the following items have been delivered to the site and the 

CPIH has submitted verification to the VA's representative to this 

effect: 



 

Glovebag Asbestos Abatement 02 82 13.13 - 28 

A. All materials shall be delivered in their original package, container or 

bundle bearing the name of the manufacturer and the brand name (where 

applicable). 

B. Store all materials subject to damage off the ground, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination. Flammable materials cannot be stored inside buildings. 

Replacement materials shall be stored outside of the regulated/work area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not be used and shall be 

removed from the worksite and disposed of properly. 

E. Poly sheeting put under the glovebag regulated area shall be a minimum 

of 6 mils in thickness. 

F. If required, the method of attaching polyethylene sheeting shall be 

agreed upon in advance by the Contractor and the VA and selected to 

minimize damage to equipment and surfaces. 

G. Polyethylene sheeting utilized for personnel decontamination facility 

shall be opaque white or black in color, 6 mil fire retardant poly. 

H. Installation and plumbing hardware, showers, hoses, drain pans, sump 

pumps and waste water filtration system shall be provided by the 

Contractor. 

I. An adequate number of HEPA vacuums, scrapers, sprayers, nylon brushes, 

brooms, disposable mops, rags, sponges, staple guns, shovels, ladders 

and scaffolding of suitable height and length as well as meeting OSHA 

requirements shall be provided. Fall protection devices, water hose to 

reach all areas in the regulated area, airless spray equipment, and any 

other tools, materials or equipment required to conduct the abatement 

project shall also be provided. All electrically operated hand tools, 

equipment, electric cords shall be equipped with GFCI protection. 

J. Special protection for objects in the regulated area shall be detailed 

(e.g., plywood over carpeting or hardwood floors to prevent damage from 

scaffolds, water, and falling material). 

K. Disposal bags – 2 layers of 6 mil, for asbestos waste shall be pre-

printed with labels, markings and address as required by OSHA, EPA and 

DOT regulations. 

L. The VA shall be provided a copy of the MSDS as required for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - Hazard Communication. 
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Chlorinated compounds shall not be used with any spray adhesive or other 

product. Appropriate encapsulant(s) shall be provided. 

M. OSHA DANGER demarcation signs, as many and as required by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the Competent Person. 

All other posters and notices required by Federal and State regulations 

shall be posted in the Clean Room. 

N. Adequate and appropriate PPE for the project and number of 

personnel/shifts shall be provided. All personal protective equipment 

issued must be based on a hazard assessment conducted under 29 CFR 

1910.132(d). 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

 Using critical barriers, seal off the perimeter to the regulated area to 

completely isolate the regulated area from adjacent spaces. All 

horizontal surfaces in the regulated area must be covered with 2 layers 

of 6 mil fire retardant poly to prevent contamination and to facilitate 

clean-up. Should adjacent areas become contaminated, immediately stop 

work and clean up the contamination at no additional cost to the 

Government. Provide firestopping and identify all fire barrier 

penetrations due to abatement work as specified in Section 2.2.8; 

FIRESTOPPING. 

2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AREA 

A. Place all tools, scaffolding, materials and equipment needed for working 

in the regulated area prior to erecting any plastic sheeting. Remove all 

uncontaminated removable furniture, equipment and/or supplies from the 

regulated area before commencing work, or completely cover with 2 layers 

of 6-mil fire retardant poly sheeting and secure with duct tape. Lock 

out and tag out any HVAC systems in the regulated area. 

2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only through the personnel 

decontamination facility (PDF), if required. All other means of access 

shall be eliminated and OSHA Danger demarcation signs posted as required 

by OSHA. If the regulated area is adjacent to or within view of an 

occupied area, provide a visual barrier of 6 mil opaque fire retardant 

poly sheeting to prevent building occupant observation. If the adjacent 

area is accessible to the public, the barrier must be solid. 

2.2.4 CRITICAL BARRIERS 

A. Completely separate any openings into the regulated area from adjacent 

areas using fire retardant poly at least 6 mils thick and duct tape. 

Individually seal with 2 layers of 6 mil poly and duct tape all HVAC 
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openings into the regulated area. Individually seal all lighting 

fixtures, clocks, doors, windows, convectors, speakers, or any other 

objects in the regulated area. Heat must be shut off any objects covered 

with poly. 

2.2.5 SECONDARY BARRIERS 

A. A loose layer of 6 mil fire retardant poly shall be used as a drop cloth 

to protect the floor/horizontal surfaces from debris generated during 

the glovebag abatement. This layer shall be replaced as needed during 

the work. 

2.2.6 EXTENSION OF THE REGULATED AREA 

A. If the enclosure of the regulated area is breached in any way that could 

allow contamination to occur, the affected area shall be included in the 

regulated area and constructed as per this section. If the affected area 

cannot be added to the regulated area, decontamination measures must be 

started immediately and continue until air monitoring indicates 

background levels are met. 

2.2.7 FIRESTOPPING 

A. Through penetrations caused by cables, cable trays, pipes, sleeves must 

be firestopped with a fire-rated firestop system providing an air tight 

seal. 

B. Firestop materials that are not equal to the wall or ceiling penetrated 

shall be brought to the attention of the VA Representative. The 

Contractor shall list all areas of penetration, the type of sealant 

used, and whether or not the location is fire rated. Any discovery of 

penetrations during abatement shall be brought to the attention of the 

VA Representative immediately. All walls, floors and ceilings are 

considered fire rated unless otherwise determined by the VA 

Representative or Fire Marshall. 

C. Any visible openings whether or not caused by a penetration shall be 

reported by the Contractor to the VA Representative for a sealant system 

determination. Firestops shall meet ASTM E814 and UL 1479 requirements 

for the opening size, penetrant, and fire rating needed. 

2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, inspection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH shall periodically 

inspect and oversee the performance of the Contractor IH Technician. The 

IH Technician shall continuously inspect and monitor conditions inside 

the regulated area to ensure compliance with these specifications. In 
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addition, the CPIH shall personally manage air sample collection, 

analysis, and evaluation for personnel, regulated area, and adjacent 

area samples to satisfy OSHA requirements. Additional inspection and 

testing requirements are also indicated in other parts of this 

specification.  

B. The VA will employ an independent industrial hygienist (VPIH/CIH) 

consultant and/or use its own IH to perform various services on behalf 

of the VA.  The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adversely affected by the 

abatement work, and that the abatement work proceeds in accordance with 

these specifications, that the abated areas or abated buildings have 

been successfully decontaminated. The work of the VPIH/CIH consultant in 

no way relieves the Contractor from their responsibility to perform the 

work in accordance with contract/specification requirements, to perform 

continuous inspection, monitoring and testing for the safety of their 

employees, and to perform other such services as specified. The cost of 

the VPIH/CIH and their services will be borne by the VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contractor. 

C. If fibers counted by the VPIH/CIH during abatement work, either inside 

or outside the regulated area, utilizing the NIOSH 7400 air monitoring 

method, exceed the specified respective limits, the Contractor shall 

stop work. The Contractor may request confirmation of the results by 

analysis of the samples by TEM. Request must be in writing and submitted 

to the VA's representative. Cost for the confirmation of results will be 

borne by the Contractor for both the collection and analysis of samples 

and for the time delay that may/does result for this confirmation. 

Confirmation sampling and analysis will be the responsibility of the 

CPIH with review and approval of the VPIH/CIH. An agreement between the 

CPIH and the VPIH/CIH shall be reached on the exact details of the 

confirmation effort, in writing, including such things as the number of 

samples, location, collection, quality control on-site, analytical 

laboratory, interpretation of results and any follow-up actions. This 

written agreement shall be co-signed by the IH's and delivered to the 

VA's representative. 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: Assure quality; resolve 

problems; and prevent the spread of contamination beyond the regulated 

area. In addition, their work includes performing the final inspection 
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and testing to determine whether the regulated area or building has been 

adequately decontaminated. All air monitoring is to be done utilizing 

PCM/TEM. The VPIH/CIH will perform the following tasks: 

1. Task 1: Establish background levels before abatement begins by 

collecting background samples. Retain samples for possible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspection, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adverse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outside the regulated 

area and all aspects of the operation except personnel monitoring.  

4. Task 4: Provide support to the VA representative such as evaluation 

of submittals from the Contractor, resolution of unforeseen 

developments, etc. 

5. Task 5: Perform, in the presence of the VA representative, final 

inspection and testing of a decontaminated regulated area or building 

at the conclusion of the abatement and clean-up work to certify 

compliance with all regulations and the VA 

requirements/specifications. 

6. Task 6: Issue certificate of decontamination for each regulated area 

or building and project report. 

B. All data, inspection results and testing results generated by the 

VPIH/CIH will be available to the Contractor for information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of their work. 

C. The monitoring and inspection results of the VPIH/CIH will be used by 

the VA to issue any Stop Removal orders to the Contractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

2.3.3 MONITORING, INSPECTION AND TESTING BY ABATEMENT CONTRACTOR CPIH 

 The CPIH is responsible for managing all monitoring, inspections, and 

testing required by these specifications, as well as any and all 

regulatory requirements adopted by these specifications. The CPIH is 

responsible for the continuous monitoring of all subsystems and 

procedures which could affect the health and safety of the Contractor's 

personnel. Safety and health conditions and the provision of those 

conditions inside the regulated area for all persons entering the 

regulated area is the exclusive responsibility of the Contractor 
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/Competent Person. The person performing the personnel and area air 

monitoring inside the regulated area shall be an IH Technician, who 

shall be trained and shall have specialized field experience in air 

sampling and analysis. The IH Technician shall have a NIOSH 582 Course 

or equivalent and show proof. The IH Technician shall participate in the 

AIHA Asbestos Analysis Registry or participate in the Proficiency 

Analytic Testing program of AIHA for fiber counting quality control 

assurance. The IH Technician shall also be an accredited EPA/State 

Contractor/Supervisor and Building Inspector. The IH Technician shall 

have participated in five abatement projects collecting personal and 

area samples as well as responsibility for documentation. The analytic 

laboratory used by the Contractor to analyze the samples shall be AIHA 

accredited for asbestos PAT. A daily log documenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to the VA 

representative and the VPIH/CIH. The log will contain, at a minimum, 

information on personnel or area sampled, other persons represented by 

the sample, the date of sample collection, start and stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative job being done in 

the regulated area, i.e., removal, wetting, clean-up, and load-out. No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring required, the CPIH 

will perform inspection and testing at the final stages of abatement for 

each regulated area as specified in the CPIH responsibilities. 

2.4 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Operating Procedures 

(SOP's) in printed form and loose leaf folder consisting of simplified 

text, diagrams, sketches, and pictures that establish and explain 

clearly the ways and procedures to be followed during all phases of the 

work by the Contractor's personnel. The SOP's must be modified as needed 

to address specific requirements of the project. The SOP's shall be 

submitted for review and approval prior to the start of any abatement 

work. The minimum topics and areas to be covered by the SOP's are: 

A. Minimum Personnel Qualifications 

B. Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equipment Program and Training 

E. Medical Surveillance Program and Recordkeeping 
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F. Regulated Area Requirements for Glovebag Abatement 

G. Decontamination Facilities and Entry/Exit Procedures (PDF and W/EDF) 

H. Monitoring, Inspections, and Testing  

I. Removal Procedures For Piping ACM Using the Glovebag Method 

J. Disposal of ACM waste  

K. Regulated Area Decontamination/Clean-up 

L. Regulated Area Visual and Air Clearance 

M. Project Completion/Closeout 

2.5 SUBMITTALS 

2.5.1 PRE-CONSTRUCTION MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the pre-start meeting the 

following for review and approval. Meeting this requirement is a 

prerequisite for the pre-start meeting for this project. 

A. Submit a detailed work schedule for the entire project reflecting 

contract documents and the phasing/schedule requirements from the CPM 

chart. 

B. Submit a staff organization chart showing all personnel who will be 

working on the project and their capacity/function. Provide their 

qualifications, training, accreditations, and licenses, as appropriate. 

Provide a copy of the "Certificate of Worker's Acknowledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed specifically for this 

project, incorporating the requirements of the specifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipment to be used for this 

project with brand names, model numbers, performance characteristics, 

pictures/diagrams, and number available for the following: 

1. HEPA vacuums, air monitoring pumps, calibration devices, and 

emergency power generating system. 

2. Waste water filtration system, shower system, critical/floor 

barriers. 

3. Encapsulants, surfactants, hand held sprayers, airless sprayers, 

glovebags, fire extinguishers. 

4.  Personal protective equipment.  

5. Fire safety equipment to be used in the regulated area. 

E. Submit the name, location, and phone number of the approved landfill; 

proof/verification the landfill is approved for ACM disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone number of 
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subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements made with regulatory 

agencies having regulatory jurisdiction and the specific 

contingency/emergency arrangements made with local health, fire, 

ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of the laboratory and/or 

personnel to be used for analysis of air and/or bulk samples. Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the following evidence of 

qualifications. Make sure that all references are current and verifiable 

by providing current phone numbers and documentation. 

1. Asbestos Abatement Company: Project experience within the past 3 

years; listing projects first most similar to this project: 

Project Name; Type of Abatement; Duration; Cost; Reference Name/Phone 

Number; Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, regulatory agency in the 

last 3 years: 

Project Name; Reason; Date; Reference Name/Number; Resolution 

3. List asbestos regulatory citations, penalties, damages paid and legal 

actions taken against the company in the last 3 years. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resume; address each item 

completely; provide references; phone numbers; copies of certificates, 

accreditations, and licenses. Submit an affidavit signed by the CPIH 

stating that all personnel submitted below have medical records in 

accordance with OSHA 29 CFR 1926.1101(m) and 29 CFR 1910.20 and that the 

company has implemented a medical surveillance program and maintains 

recordkeeping in accordance with the above regulations. Submit the phone 

number and doctor/clinic/hospital used for medical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations for proof of 

AHERA/OSHA specialized asbestos training; professional affiliations; 

number of workers trained; samples of training materials; samples of 

SOP's developed; medical opinion; current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names; years of abatement 

experience as Competent Person /Supervisor; list of similar projects 

as Competent Person/Supervisor; as a worker; certificates, licenses, 

accreditations; proof of AHERA/OSHA specialized asbestos training; 
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maximum number of personnel supervised on a project; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; years of abatement experience; certificates, 

licenses, accreditations; training courses in asbestos abatement and 

respiratory protection; medical opinion; current respirator fit test. 

J. Submit copies of State license for asbestos abatement; copy of insurance 

policy, including exclusions with a letter from agent stating in plain 

English the coverage provided and the fact that asbestos abatement 

activities are covered by the policy; copy of SOP's incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveillance, how often; who 

does and how is air monitoring conducted; a list of references of 

independent laboratories/IH's familiar with your air monitoring and 

standard operating procedures; copies of monitoring results of the five 

referenced projects listed and analytical method(s) used. 

K. When rental equipment is to be used in regulated areas or used to 

transport asbestos waste, the contractor shall assure complete 

decontamination of the rental equipment before return to the rental 

agency. 

1. Submit, before the start of work, the manufacturer's technical data 

and MSDS for encapsulants used on the project. Provide application 

instructions also. 

2.5.2 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a daily log at the 

regulated area documenting the dates and times of the following: 

purpose, attendees and summary of meetings; all personnel 

entering/exiting the regulated area; document and discuss the resolution 

of unusual events such as critical barrier breeching, equipment 

failures, emergencies, and any cause for stopping work; representative 

air monitoring and results/TWA's/EL's. Submit this daily log to VA's 

representative. 

B. The CPIH shall document and maintain the following during abatement and 

submit as appropriate to the VA's representative. 

1. Inspection and approval of the regulated area preparation prior to 

start of work and   daily during work. 

2. Removal of any poly critical/floor barriers. 

3. Visual inspection/testing by the CPIH prior to application of lockdown 

encapsulation. 

4. Packaging and removal of ACM waste from regulated area. 
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5. Disposal of ACM waste materials; copies of Waste Shipment 

Records/landfill receipts to the VA's representative on a weekly 

basis. 

2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

 The CPIH shall submit a project report consisting of the daily log book 

requirements and documentation of events during the abatement project 

including Waste Shipment Records signed by the landfill's agent. The 

report shall include a certificate of completion, signed and dated by 

the CPIH, in accordance with Attachment #1. The VA Representative will 

forward the abatement report to the Medical Center after completion of 

the project. 

2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants must comply with comply with 

performance requirements as stated in paragraph 2.6.2: 

1. Removal encapsulant - used as a wetting agent to remove ACM. 

2. Bridging encapsulant - provides a tough, durable coating on ACM. 

3. Penetrating encapsulant - penetrates/encapsulates ACM at least 13 mm 

(1/2").  

4. Lockdown encapsulant - seals microscopic fibers on surfaces after ACM 

removal. 

 2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of EPA; shall not 

contain toxic or hazardous substances; or solvents; and shall comply 

with the following performance requirements: 

A. General Requirements for all Encapsulants: 

1. ASTM E84: Flame spread of 25; smoke emission of 50. 

2. University of Pittsburgh Protocol: Combustion Toxicity; zero 

mortality. 

3. ASTM C732: Accelerated Aging Test; Life Expectancy - 20 years. 

4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Bridging/Penetrating Encapsulants: 

1. ASTM E736: Cohesion/Adhesion Test - 24 kPa (50 lbs/ft2). 

2. ASTM E119: Fire Resistance - 3 hours (Classified by UL for use on 

fibrous/cementitious fireproofing). 

3. ASTM D2794: Gardner Impact Test; Impact Resistance - minimum 11.5 kg-

mm (43 in/lb). 

4. ASTM D522: Mandrel Bend Test; Flexibility - no rupture or cracking. 

C. Lockdown Encapsulants: 
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1. ASTM E119: Fire resistance - 3 hours (tested with fireproofing over 

encapsulant applied directly to steel member). 

2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft2) (test compatibility 

with cementitious and fibrous fireproofing). 

3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to withstand high 

temperatures without cracking or off-gassing any noxious vapors 

during application. 

2.7 CERTIFICATES OF COMPLIANCE 

 The Contractor shall submit to the VA representative certification from 

the manufacturer indicating compliance with performance requirements for 

encapsulants when applied according to manufacturer recommendations. 

2.8 RECYCLABLE PROTECTIVE CLOTHING 

 If recyclable clothing is provided, all requirements of EPA, DOT and 

OSHA shall be met. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT ACTIVITIES 

3.1.1 PRE-ABATEMENT MEETING 

 The VA representative, upon receipt, review, and substantial approval of 

all pre-abatement submittals and verification by the CPIH that all 

materials and equipment required for the project are on the site, will 

arrange for a pre-abatement meeting between the Contractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH. The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discuss any aspect of the 

project execution and the sequence of the operation. The Contractor 

shall be prepared to provide any supplemental information/documentation 

to the VA's representative regarding any submittals, documentation, 

materials or equipment. Upon satisfactory resolution of any outstanding 

issues, the VA's representative will issue a written order to proceed to 

the Contractor. No abatement work of any kind described in the following 

provisions shall be initiated prior to the VA written order to proceed. 

3.1.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A. Conduct a space-by-space inspection with an authorized VA representative 

and prepare a written inventory of all existing damage in those spaces 

where asbestos abatement will occur. Still or video photography may be 

used to supplement the written damage inventory. Document will be signed 

and certified as accurate by both parties. 
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B. The VA Representative, the Contractor, and the VPIH/CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to identify asbestos as 

applicable to glovebag abatement in the areas listed. Make sure these 

areas are looked at/reviewed on the project: Lay-in ceilings concealing 

ACM; ACM behind walls/windows from previous renovations; inside 

chases/walls; transite piping/ductwork/sheets; behind radiators; below 

window sills; water/sewer lines; electrical conduit coverings; steam line 

trench coverings. 

C. Clean and remove or properly protect from contamination all furniture, 

machinery, equipment, curtains, drapes, blinds, and other movable 

objects which the Contractor is required to remove from the regulated 

area. 

D. Shut down and seal with a minimum of 2 layers of 6 mil fire retardant 

poly all HVAC systems serving the regulated area. The regulated area 

critical barriers shall be completely isolated from any other air in the 

building. The VA's representative will monitor the isolation provision. 

E. Shut down and lock out in accordance with 29 CFR 1910.147 all electrical 

circuits which pose a potential hazard. Electrical arrangements will be 

tailored to the particular regulated area and the systems involved. All 

electrical circuits affected will be turned off at the circuit box 

outside the regulated area, not just the wall switch. The goal is to 

eliminate the potential for electrical shock which is a major threat to 

life in the regulated area due to water use and possible energized 

circuits. Electrical lines used to power equipment in the regulated area 

shall conform to all electrical safety standards and shall be isolated 

by the use of a ground fault circuit interrupter (GFCI). All GFCI shall 

be tested prior to use. The VA's representative will monitor the 

electrical shutdown. 

F. If required, remove and dispose of carpeting from floors in the 

regulated area. 

G. Inspect existing firestopping in the regulated area. Correct as needed. 

3.1.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regulated area in accordance 

with the approved work schedule and with this specification. 

B. Upon completion of all preparatory work, the CPIH will inspect the work 

and systems and will notify the VA's representative when the work is 

completed in accordance with this specification. The VA's representative 

may inspect the regulated area and the systems with the VPIH/CIH and may 

require that upon satisfactory inspection, the Contractor's employees 

perform all major aspects of the approved SOP's, especially worker 
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protection, respiratory systems, contingency plans, decontamination 

procedures, and monitoring to demonstrate satisfactory operation.  

C. The CPIH shall document the pre-abatement activities described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation of and operation of 

systems the VA's representative will notify the Contractor in writing to 

proceed with the asbestos abatement work in accordance with this 

specification. 

3.2 REGULATED AREA PREPARATIONS 

3.2.1 OSHA DANGER SIGNS 

 Post OSHA DANGER signs meeting the specifications of OSHA 29 CFR 

1926.1101 at any location and approaches to the regulated area where 

airborne concentrations of asbestos may exceed ambient background 

levels. Signs shall be posted at a distance sufficiently far enough away 

from the regulated area to permit any personnel to read the sign and 

take the necessary measures to avoid exposure. Additional signs will be 

posted following construction of the regulated area enclosure. 

3.2.2 SHUT DOWN - LOCK OUT ELECTRICAL 

 Shut down and lock out electric power to the regulated area. Provide 

temporary power and lighting. Insure safe installation including GFCI of 

temporary power sources and equipment by compliance with all applicable 

electrical code requirements and OSHA requirements for temporary 

electrical systems. Electricity shall be provided by the VA. 

3.2.3 SHUT DOWN - LOCK OUT HVAC 

 Shut down and lock out heating, cooling, and air conditioning system 

(HVAC) components that are in, supply or pass through the regulated 

area. 

 Investigate the regulated area and agree on pre-abatement condition with 

the VA's representative. Seal all intake and exhaust vents in the 

regulated area with duct tape and 2 layers of 6-mil poly. Also, seal any 

seams in system components that pass through the regulated area. Remove 

all contaminated HVAC system filters and place in labeled 6-mil poly 

disposal bags for disposal as asbestos waste. 

3.2.4 SANITARY FACILITIES 

 The Contractor shall provide sanitary facilities for abatement personnel 

and maintain them in a clean and sanitary condition throughout the 

abatement project. 
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3.2.5 WATER FOR ABATEMENT 

 The VA will provide water for abatement purposes. The Contractor shall 

connect to the existing VA system. The service to the shower(s) shall be 

supplied with backflow prevention. 

3.2.6 PRE-CLEANING MOVABLE OBJECTS 

 Pre-clean all movable objects within the regulated area using a HEPA 

filtered vacuum and/or wet cleaning methods as appropriate. After 

cleaning, these objects shall be removed from the regulated area and 

carefully stored in an uncontaminated location.  

3.2.7 PRE-CLEANING FIXED OBJECTS 

 Pre-clean all fixed objects in the regulated area using HEPA filtered 

vacuums and/or wet cleaning techniques as appropriate. Careful attention 

must be paid to machinery behind grills or gratings where access may be 

difficult but contamination may be significant. Also, pay particular 

attention to wall, floor and ceiling penetration behind fixed items. 

After precleaning, enclose fixed objects with 2 layers of 6-mil poly and 

seal securely in place with duct tape. Objects (e.g., permanent 

fixtures, shelves, electronic equipment, laboratory tables, sprinklers, 

alarm systems, closed circuit TV equipment and computer cables) which 

must remain in the regulated area and that require special ventilation 

or enclosure requirements should be designated here along with specified 

means of protection. Contact the manufacturer for special protection 

requirements. 

3.2.8 PRE-CLEANING SURFACES IN THE REGULATED AREA 

 Pre-clean all surfaces in the regulated area using HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos-containing materials 

during this pre-cleaning phase. 

3.3 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

3.3.1 GENERAL 

 Seal off any openings at the perimeter of the regulated area with 

critical barriers to completely isolate the regulated area and to 

contain all airborne asbestos contamination created by the abatement 

activities. Should the adjacent area past the regulated area become 

contaminated due to improper work activities, the Contractor shall 

suspend work inside the regulated area, continue wetting, and clean the 

adjacent areas in accordance with procedures described in these 

specifications. Any and all costs associated with the adjacent area 

cleanup shall not be borne by the VA. 
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3.3.2 PREPARATION PRIOR TO SEALING OFF 

 Place all materials, equipment and supplies necessary to isolate the 

regulated area inside the regulated area. Remove all movable 

material/equipment as described above and secure all unmovable 

material/equipment as described above. Properly secured material/ 

equipment shall be considered to be outside the regulated area. 

3.3.3 CONTROLLING ACCESS TO THE REGULATED AREA 

 Access to the regulated area shall be permitted only through the PDF. 

All other means of access shall be closed off by proper sealing and 

DANGER signs posted on the clean side of the regulated area where it is 

adjacent to or within view of any occupiable area. An opaque visual 

barrier of 6 mil poly shall be provided so that the abatement work is 

not visible to any building occupants. If the area adjacent to the 

regulated area is accessible to the public, construct a solid barrier on 

the public side of the sheeting for protection and isolation of the 

project. The barrier shall be constructed with nominal 2" x 4" (50mm x 

100mm) wood or metal studs 16" (400mm) on centers, securely anchored to 

prevent movement and covered with a minimum of 1/2" (12.5mm) plywood. 

Provide an appropriate number of OSHA DANGER signs for each visual and 

physical barrier. Any alternative method must be given a written 

approval by the VA's representative. 

3.3.4 CRITICAL BARRIERS 

 The regulated area must be completely separated from the adjacent areas, 

and the outside by at least 2 layers of 6 mil fire retardant poly and 

duct tape/spray adhesive. Individually seal all supply and exhaust 

ventilation openings, lighting fixtures, clocks, doorways, windows, 

convectors, speakers, and other openings into the regulated area with 2 

layers of 6 mil fire retardant poly, and taped securely in place with 

duct tape/spray adhesive. Critical barriers must remain in place until 

all work and clearances have been completed. Light fixtures shall not be 

operational during abatement. Auxiliary lighting shall be provided. If 

needed, provide plywood squares 6" x 6" x 3/8" (150mm x 150mm x 18mm) 

held in place with one 6d smooth masonry/galvanized nail driven through 

the center of the plywood square and duct tape on the poly so as to 

clamp the poly to the wall/surface. Locate plywood squares at each end, 

corner, and 4' (1200mm) maximum on centers. 

3.3.5 EXTENSION OF THE REGULATED AREA 

 If the regulated area barrier is breached in any manner that could allow 

the passage of asbestos fibers or debris, the Competent Person shall 

immediately stop work, continue wetting, and proceed to extend the 



 

Glovebag Asbestos Abatement 02 82 13.13 - 43 

regulated area to enclose the affected area as per procedures described 

in this specification.  If the affected area cannot be enclosed, 

decontamination measures and cleanup shall start immediately. All 

personnel shall be isolated from the affected area until 

decontamination/cleanup is completed as verified by visual inspection 

and air monitoring. Air monitoring at completion must indicate 

background levels. 

3.3.6 FLOOR BARRIERS: 

 All floors within 10’ of glovebag work shall be covered with 2 layers of 

6 mil fire retardant poly. 

3.4 REMOVAL OF PIPING ACM  

3.4.1 WETTING MATERIALS 

A. Use amended water for the wetting of ACM prior to removal. The Competent 

Person shall assure the wetting of ACM meets the definition of 

"adequately wet" in the EPA NESHAP's regulation and OSHA’s “wet methods” 

for the duration of the project. A removal encapsulant may be used 

instead of amended water with written approval of the VA's 

representative. 

B. Amended Water: Provide water to which a surfactant has been added shall 

be used to wet the ACM and reduce the potential for fiber release during 

disturbance of ACM. The mixture must be equal to or greater than the 

wetting provided by water amended by a surfactant consisting one ounce 

of 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed with 5 

gallons (19L) of water. 

C. Removal Encapsulant: Provide a penetrating encapsulant designed 

specifically for the removal of ACM.  The material must, when used, 

result in adequate wetting of the ACM and retard fiber release during 

disturbance equal to or greater than the amended water described above 

in B. 

3.4.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at the beginning of each work 

shift where removal is to be done during that shift. Completely floors 

within 10 feet (3M) of the area where work is to done. Secure the 

secondary barrier with duct tape to prevent debris from getting behind 

it. Remove the secondary barrier at the end of the shift or as work in 

the area is completed. Keep residue on the secondary barrier wetted. 

When removing, fold inward to prevent spillage and place in a disposal 

bag. 

B. Install walkways using 6 mil poly between the regulated area and the 

decontamination facilities (PDF and W/EDF) to protect the floor from 
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contamination and damage. Install the walkways at the beginning of each 

shift and remove at the end of each shift. 

3.4.3 WET REMOVAL OF ACM  

A. Using acceptable glovebag procedures, adequately and thoroughly wet the 

ACM to be removed prior to removal to reduce/prevent fiber release to 

the air. Adequate time must be allowed for the amended water to saturate 

the ACM. Abatement personnel must not disturb dry ACM. Use a fine spray 

of amended water or removal encapsulant. Saturate the material 

sufficiently to wet to the substrate without causing excessive dripping. 

The material must be sprayed repeatedly/continuously during the removal 

process in order to maintain adequately wet conditions. Removal 

encapsulants must be applied in accordance with the manufacturer's 

written instructions. Perforate or carefully separate, using wet 

methods, an outer covering that is painted or jacketed in order to allow 

penetration and wetting of the material. Where necessary, carefully 

remove covering while wetting to minimize fiber release. In no event 

shall dry removal occur except in the case of electrical hazards or a 

greater safety issue is possible!  

3.4.4 DISCOVERED MATERIALS 

During abatement, demolition, renovation, and/or further inspection, a 

potential exists for encountering materials not previously identified to 

become revealed. Upon discovery of a material not previously identified, 

the contractor shall immediately notify the owner who will arrange for 

and coordinate materials sample collection and analysis if necessary. 

The contractor is not permitted to collect any material samples for 

asbestos or other hazardous material analysis. 

3.4.5 REPLACEMENT OF DIELECTRIC UNIONS 

Replace dielectric unions during the abatement process. Allow for 15% of 

the dielectric unions to be replaced after demolition and full abatement 

of the area. Glovebag each fitting and have a plumber on standby to 

replace any unions. 

3.5 GLOVEBAG REMOVAL PROCEDURES 

3.5.1 GENERAL 

 All applicable OSHA requirements and glovebag manufacturer’s 

recommendations shall be met during glove bagging operations. 

1. Mix the surfactant with water in the garden sprayer, following the 

manufacturer's directions. 

2. Have each employee put on a HEPA filtered respirator approved for 

asbestos and check the fit using the positive/negative fit check. 
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3. Have each employee put on a disposable full-body suit. Remember, the 

hood goes over the respirator straps. 

4. Check closely the integrity of the glove bag to be used. Check all 

seams, gloves, sleeves, and glove openings.  OSHA requires the bottom 

of the bag to be seamless. 

5. Check the pipe where the work will be performed. If it is damaged 

(broken lagging, hanging, etc.), wrap the entire length of the pipe 

in poly sheeting and "candy stripe" it with duct tape. 

6. Attach glovebag with required tools per manufacturer’s instructions. 

7. Using the smoke tube and aspirator bulb, test 10% of glovebags by 

placing the tube into the water porthole (two-inch opening to glove 

bag), and fill the bag with smoke and squeeze it. If leaks are found, 

they should be taped closed using duct tape and the bag should be 

retested with smoke. 

8. Insert the wand from the water sprayer through the water porthole. 

9. Insert the hose end from a HEPA vacuum into the upper portion of the 

glove bag.  

10. Wet and remove the pipe insulation.  

11. If the section of pipe is covered with an aluminum jacket, remove it 

first using the wire cutters to cut any bands and the tin snips to 

remove the aluminum. It is important to fold the sharp edges in to 

prevent cutting the bag when placing it in the bottom. 

12. When the work is complete, spray the upper portion of the bag and 

clean-push all residue into the bottom of the bag with the other 

waste material. Be very thorough. Use adequate water. 

13. Put all tools, after washing them off in the bag, in one of the 

sleeves of glove bag and turn it inside out, drawing it outside of 

the bag. Twist the sleeve tightly several times to seal it and tape 

it several tight turns with duct tape. Cut through the middle of the 

duct tape and remove the sleeve. Put the sleeve in the next glove bag 

or put it in a bucket of water to decontaminate the tools after 

cutting the sleeve open. 

14. Turn on the HEPA vacuum and collapse the bag completely. Remove the 

vacuum nozzle, seal the hole with duct tape, twist the bag tightly 

several times in the middle, and tape it to keep the material in the 

bottom during removal of the glove bag from the pipe. 

15. Slip a disposal bag over the glove bag (still attached to the pipe). 

Remove the tape securing the ends, and slit open the top of the glove 

bag and carefully fold it down into the disposal bag.  Double bag and 

gooseneck waste materials. 
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3.5.2 NEGATIVE PRESSURE GLOVEBAG PROCEDURE 

1. In addition to the above requirements, the HEPA vacuum shall be run 

continuously during the glovebag procedure until completion at which 

time the glovebag will be collapsed by the HEPA vacuum prior to 

removal from the pipe/component. 

2. The HEPA vacuum shall be attached and operated as needed to prevent 

collapse of the glovebag during the removal process. 

3.6 LOCKDOWN ENCAPSULATION 

3.6.1 GENERAL 

 Lockdown encapsulation is an integral part of the ACM removal. At the 

conclusion of ACM removal and before removal of the primary barriers, 

all piping surfaces shall be encapsulated with a bridging encapsulant. 

3.6.2 SEALING EXPOSED EDGES 

 Seal edges of ACM exposed by removal work with two coats of encapsulant. 

Prior to sealing, permit the exposed edges to dry completely to permit 

penetration of the encapsulant.  

3.7 DISPOSAL OF ACM WASTE MATERIALS 

3.7.1 GENERAL 

 Dispose of waste ACM and debris which is packaged in accordance with 

these specifications, OSHA, EPA and DOT. The landfill requirements for 

packaging must also be met. Disposal shall be done at the approved 

landfill. Disposal of non-friable ACM shall be done in accordance with 

applicable regulations. 

3.7.2 PROCEDURES 

A. Asbestos waste shall be packaged and moved through the W/EDF into a 

covered transport container in accordance with procedures in this 

specification. Waste shall be double-bagged prior to disposal. Wetted 

waste can be very heavy. Bags shall not be overfilled. Bags shall 

securely sealed to prevent accidental opening and/or leakage. The top 

shall be tightly twisted and goosenecked prior to tightly sealing with 

at least three wraps of duct tape. Ensure that unauthorized persons do 

not have access to the waste material once it is outside the regulated 

area. All transport containers must be covered at all times when not in 

use. NESHAP's signs must be on containers during loading and unloading. 

Material shall not be transported in open vehicles. If drums are used 

for packaging, the drums shall be labeled properly and shall not be re-

used. 

B. Waste Load Out: Waste load out shall be done in accordance with the 

procedures in W/EDF Decontamination Procedures.  Bags shall be 
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decontaminated on exterior surfaces by wet cleaning and/or HEPA 

vacuuming before being placed in the second bag.  

C. Asbestos waste with sharp edged components, i.e., nails, screws, lath, 

strapping, tin sheeting, jacketing, metal mesh, etc., which might tear 

poly bags shall be wrapped securely in burlap before packaging and, if 

needed, use a poly lined fiber drum as the second container, prior to 

disposal. 

3.8 PROJECT DECONTAMINATION 

3.8.1 GENERAL 

A. The entire work related to project decontamination shall be performed 

under the close supervision and monitoring of the CPIH. 

B. If the asbestos abatement work is in an area which was contaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal and cleaning of 

the regulated area surfaces after the primary barrier removal. 

C. If the asbestos abatement work is in an area which was uncontaminated 

prior to the start of abatement, the decontamination will be done by 

cleaning the primary barrier poly prior to its removal, thus preventing 

contamination of the building when the regulated area critical barriers 

are removed. 

3.8.2 REGULATED AREA CLEARANCE 

 Air testing and other requirements which must be met before release of 

the Contractor and re-occupancy of the regulated area space are 

specified in Final Testing Procedures. 

3.8.3 WORK DESCRIPTION 

 Decontamination includes the cleaning and clearance of the air in the 

regulated area and the decontamination and removal of the 

enclosures/facilities installed prior to the abatement work including 

primary/critical barriers, PDF and W/EDF facilities.  

3.8.4 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste from the regulated area 

shall be removed, all waste collected and removed, and the secondary 

barrier of poly removed and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following shall be in place: 

1. Critical barriers over all openings consisting of two layers of 6 mil 

poly which is the sole barrier between the regulated area and the 

rest of the building or outside. 

2. Decontamination facilities, if required for personnel and equipment 

in operating condition. 
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3.8.5 FIRST CLEANING 

 Carry out a first cleaning of all surfaces of the regulated area 

including items of remaining poly sheeting, tools, scaffolding, 

ladders/staging by wet methods and/or HEPA vacuuming. Do not use dry 

dusting/sweeping methods. Use each surface of a cleaning cloth one time 

only and then dispose of as contaminated waste. Continue this cleaning 

until there is no visible residue from abated surfaces or poly or other 

surfaces. If determined by the CPIH/VPIH/CIH additional cleaning(s) may 

be needed. 

3.8.6 PRE-CLEARANCE INSPECTION AND TESTING 

 The CPIH and VPIH/CIH will perform a thorough and detailed visual 

inspection after the first cleaning to determine whether there is any 

visible residue in the regulated area. If the visual inspection is 

acceptable, the CPIH will perform pre-clearance sampling using 

aggressive clearance as detailed in 40 CFR 763 Subpart E (AHERA) 

Appendix A(III)(B)(7)(d). If the sampling results show values below 0.01 

f/cc, then the Contractor shall notify the VA's representative of the 

results with a brief report from the CPIH documenting the inspection and 

sampling results and a statement verifying that the regulated area is 

ready for lockdown encapsulation. The VA reserves the right to utilize 

their own VPIH/CIH to perform a pre-clearance inspection and testing for 

verification. 

3.8.7 LOCKDOWN ENCAPSULATION OF ABATED SURFACES 

 With the express written permission of the VA's representative, perform 

lockdown encapsulation of all surfaces from which asbestos was abated in 

accordance with the procedures in this specification.   

3.9 FINAL VISUAL INSPECTIONS AND AIR CLEARANCE TESTING 

3.9.1 GENERAL 

 Notify the VA representative 24 hours in advance for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH after the final cleaning. 

3.9.2 FINAL VISUAL INSPECTION 

 Final visual inspection will include the entire regulated area, the PDF, 

all poly sheeting, seals over HVAC openings, doorways, windows, and any 

other openings. If any debris, residue, dust or any other suspect 

material is detected, the final cleaning shall be repeated at no cost to 

the VA. Dust/material samples may be collected and analyzed at no cost 

to the VA at the discretion of the VPIH/CIH to confirm visual findings. 

When the regulated area is visually clean the final testing can be done. 
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3.9.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by the VPIH/CIH and VA 

Representative, the VPIH/CIH will perform the final testing. Air samples 

will be collected and analyzed in accordance with procedures for PCM/TEM 

in this specification. If the release criteria are not met, the 

Contractor shall repeat the final cleaning and continue decontamination 

procedures. Additional inspection and testing will be done at the expense 

of the Contractor. 

B. If the results of the PCM/TEM are acceptable, remove the critical 

barriers. Any small quantities of residue material found upon removal of 

the poly shall be removed with a HEPA vacuum and localized isolation. If 

significant quantities are found as determined by the VPIH/CIH, then the 

entire area affected shall be cleaned as specified in the final 

cleaning. 

C.  When release criteria are met, proceed to perform the abatement 

closeout and to issue the certificate of completion in accordance with 

these specifications. 

3.9.4 FINAL AIR CLEARANCE PROCEDURES 

A. Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne fiber levels have been 

reduced to or below 0.01 f/cc as measured with PCM/TEM methods as 

verified by VPIH/CIH. The asbestos containment is to remain in place and 

under negative pressure until inspected and removal of the containment 

authorized by the VPIH/CIH. 

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during abatement operations 

have been reduced to the specified level, the VPIH/CIH will secure 

samples and analyze them according to the following procedures: 

1. Fibers Counted: "Fibers" referred to in this section shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method or asbestos fibers counted using the TEM method. 

2. Aggressive Sampling: All final air testing samples shall be collected 

using aggressive sampling techniques. Samples will be collected on 

0.8µ MCE filters for PCM analysis and 0.45µ Polycarbonate filters for 

TEM analysis. Before pumps are started, initiate aggressive sampling 

as detailed in 40 CFR 763 Subpart E (AHERA) Appendix A 

(III)(B)(7)(d). Air samples will be collected in areas subject to 

normal air circulation away from corners, obstructed locations, and 

locations near windows, doors, or vents. After air sampling pumps 

have been shut off, circulating fans shall be shut off. 
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3.9.5 CLEARANCE SAMPLING USING PCM 

 The NIOSH 7400 method will be used for clearance sampling with a minimum 

collection volume of 1200 Liters of air. A minimum of 5 PCM clearance 

samples will be collected. 

3.9.6 CLEARANCE SAMPLING USING TEM 

 TEM clearance requires a minimum of 13 samples taken and analyzed, 

including five samples in the regulated area, five samples outside the 

regulated area and three field blanks using polycarbonate filters. 

3.9.7 LABORATORY TESTING OF PCM SAMPLES 

 The services of an AIHA accredited laboratory will be employed by the VA 

to perform analysis of the air samples. Samples will be sent by the 

VPIH/CIH so that verbal/faxed reports can be received within 24 hours.  

A complete record, certified by the laboratory, of all air monitoring 

tests and results will be furnished to the VA’s representative and the 

Contractor. 

3.9.8 LABORATORY TESTING OF TEM SAMPLES 

 Samples shall be sent by the VPIH/CIH to an accredited laboratory for 

analysis by TEM. Verbal/faxed results from the laboratory shall be 

available within 24 hours after receipt of the samples. A complete 

record, certified by the laboratory, of all TEM results shall be 

furnished to the VA’s representative and the Contractor. 

3.10 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.10.1 COMPLETION OF ABATEMENT WORK 

 After thorough decontamination, complete asbestos abatement work upon 

meeting the regulated area clearance criteria and fulfilling the 

following: 

A. Remove all equipment, materials, and debris from the project area. 

B. Package and dispose of all asbestos waste as required. 

C. Repair or replace all interior finishes damaged during the abatement 

work. 

D. Fulfill other project closeout requirements as specified elsewhere in 

this specification. 

3.10.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

 The CPIH shall complete and sign the "Certificate of Completion" in 

accordance with Attachment 1 at the completion of the abatement and 

decontamination of the regulated area. 

3.10.3 WORK SHIFTS 

 All work shall be done during administrative hours (8:00 AM to 4:30 PM) 

Monday - Friday excluding Federal Holidays. Any change in the work 

schedule must be approved in writing by the VA Representative. 
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3.10.4 RE-INSULATION 

 Replace all asbestos-containing insulation/fire-proofing with suitable 

non-asbestos material which is to remain and not be modified by the 

mechanical contractor. Provide MSDS’s for all replacement materials. 

Refer to Section 23 07 11, HVAC, PLUMBING, AND BOILER PLANT INSULATION. 
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE: 

PROJECT NAME: 

VAMC/ADDRESS: 

 

1. I certify that I have personally inspected, monitored and supervised the 

abatement work of 

 (specify regulated area or Building): 

 which took place from  to.   

2. That throughout the work all applicable requirements/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area was protected with the 
appropriate personal protective equipment and respirator and that they 
followed the proper entry and exit procedures and the proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor engaged in this work were 
trained in respiratory protection, were experienced with abatement work, 
had proper medical surveillance documentation, were fit-tested for their 
respirator, and were not exposed at any time during the work to asbestos 
without the benefit of appropriate respiratory protection. 

5. That I performed and supervised all inspection and testing specified and 
required by applicable regulations and VA specifications. 

6. That the conditions inside the regulated area were always maintained in a 
safe and healthy condition and the maximum fiber count never exceeded 0.5 
f/cc, except as described below. 

7. That all glovebag work was done in accordance with OSHA requirements and 
the manufacturer’s recommendations. 

 

 CPIH Name: 

 

 Signature/Date: 

 

 Asbestos Abatement Contractor's Name: 

 

 Signature/Date: 
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ATTACHMENT #2 
CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

DATE: 

PROJECT NAME:       

PROJECT ADDRESS: 

ABATEMENT CONTRACTOR'S NAME: 

 

WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH. INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS. IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC. 

Your employer's contract with the owner for the above project requires that: 
You must be supplied with the proper personal protective equipment including an 
adequate respirator and be trained in its use. You must be trained in safe and 
healthy work practices and in the use of the equipment found at an asbestos 
abatement project. You must receive/have a current medical examination for 
working with asbestos. These things shall be provided at no cost to you. By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION: I have been trained in the proper use of respirators 
and have been informed of the type of respirator to be used on the above 
indicated project. I have a copy of the written Respiratory Protection Program 
issued by my employer. I have been provided for my exclusive use, at no cost, 
with a respirator to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third party, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbestos Abatement Worker 
training course, 32 hours minimum duration. I currently have a valid State 
accreditation certificate. The topics covered in the course include, as a 
minimum, the following: 

Physical Characteristics and Background Information on Asbestos 
Potential Health Effects Related to Exposure to Asbestos 
Employee Personal Protective Equipment 
Establishment of a Respiratory Protection Program 
State of the Art Work Practices 
Personal Hygiene 
Additional Safety Hazards 
Medical Monitoring 
Air Monitoring 
Relevant Federal, State and Local Regulatory Requirements, Procedures, and 

Standards 
Asbestos Waste Disposal 

 

MEDICAL EXAMINATION: I have had a medical examination within the past 12 months 
which was paid for by my employer. This examination included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive written opinion after the 
examination. 

 

Signature: 

 

Printed Name:     Witness:
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ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROTECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER: 

VA MEDICAL FACILITY: 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

 

1. I verify that the following individual 

 Name: 

 who is proposed to be employed in asbestos abatement work associated with 
the above project by the named Abatement Contractor, is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance program as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address: 

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protection systems and that the 
person is capable of working in safe and healthy manner as expected and 
required in the expected work environment of this project. 

3. I verify that this individual has been trained as required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be kept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

 

 Signature of CPIH:       Date:   

 

 Printed Name of CPIH:   

 

 Signature of Contractor:      Date:   

 

 Printed Name of Contractor: 
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ATTACHMENT #4 

 

 ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE 
VA’S ASBESTOS SPECIFICATIONS 

 

VA Project Location: 

 

VA Project #: 

 

VA Project Description: 

 

This form shall be signed by the Asbestos Abatement Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s) prior to any start of work 
at the VA related to this Specification.  If the Asbestos Abatement 
Contractor’s/Competent Person(s) has not signed this form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specification regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these requirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions regarding the content and 
have received a response related to those questions.  I do not have any further 
questions regarding the content, intent and requirements of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will certify that all asbestos 
abatement work was done in accordance with the VA’s Asbestos Specification and 
all ACM was removed properly and no fibrous residue remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

         Date 

 

         Date 
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